ITS PMO Project Plan

Endpoint Security Management & Awareness

Sponsor: Khaleel Gathers

Project Manager: Patrick Condon

Start Date: May 1, 2025
End Date: May 31, 2027

COLORADO COLLEGE
Office of Information Technology Services

PROJECT MANAGEMENT

Table of Contents

Project Plan: Endpoint Security Management & Awareness 3
Meet the Project Team 3
Initiating Phase 4
Project Charter 4
Stakeholder Identification 4
Alignment with Institutional Goals 5
Authorization and Constraints 5
Planning Phase 6
Work Breakdown Structure (WBS): 6
Resource Plan: 10
Risk Management Plan: 11
Communication Plan: 11
Sub-plans: 12
Execution Phase 13
Resource Coordination: 13
Monitoring and Control: 14
Tools for Execution 14
Monitoring Cadence 14
Closing Phase 15
Tools for Closure 16
Closing Phase Deliverables 17
Sign Off: 17

Project Plan: Endpoint Security Management & Awareness

Creator: Patrick Condon **Created: April 4, 2025** **Last updated May 2, 2025**

Project Manager: Patrick Condon

Sponsor: Khaleel Gathers

Timeline:

Start Date: May 1, 2025

End Date: May 31, 2027

Meet the Project Team

Name	Email	Role	Role/Responsibilities
Patrick Condon	pcondon@coloradocollege.edy	Project Manager	Leads execution, manages resources and risks
David Ziemba	z@coloradocollege.edu	NSS Team Lead	Network technical support
Drew Harper	dharper@coloradocollege.edu	Solution Center Lead	Computer hardware support
David White	dwhite@coloradocollege.edu	Team Member	Task Owner
Bret Friedrich	bfriedrich2024@coloradocollege.edu	Team Member	Task Owner
Ken Holbert	kholbertii@coloradocollege.edu	Team Member	Task Owner
Ian Knapp	iknapp@coloradocollege.edu	Team Member	Task Owner

Project Team Roles and Responsibilities:

Project Manager Role

Project managers handle all project logistics, including booking meetings, arranging resources, and ensuring timely availability of materials. This extends to coordinating with departments and stakeholders, ensuring smooth scheduling, and proactively resolving conflicts.
The ultimate role of the project manager is to ensure that all team members and stakeholders are aligned, informed, and equipped to complete their work on time, creating an environment where each contributor can perform effectively and collaboratively.

Sponsor Role

The Sponsor provides strategic direction, oversight, and support for the project, ensuring alignment with organizational goals. The sponsor is a senior leader or executive who champions the project's success, offering guidance, resources, and influence when necessary.

Functional Lead Role

The Functional Lead is a subject matter expert who guides the project in their area of expertise. They bridge the gap between the project management team and specific departments, ensuring technical or functional requirements are met.

Task Owner Role

The Task Owner is responsible for completing specific tasks within the project. Task owners may be subject matter experts, team members, or specialized personnel accountable for delivering components of the project on time. Key responsibilities include:

Initiating Phase

Project Charter

Purpose: Educate faculty, staff, and students about cybersecurity best practices through workshops, seminars, and awareness campaigns. Promoting good cybersecurity hygiene can help prevent data breaches, phishing attacks, and other security incidents that may disrupt college operations and compromise sensitive information.

Objectives:

- Move away from standardized administrative access on CC-owned computers.
- Implement mandatory cybersecurity awareness training program.
- Develop awareness campaigns.

Stakeholder Identification

Stakeholder	Role	Responsibilities	Impact
Khaleel Gathers	Project Sponsor (CIO)	Provides oversight, approves deliverables, ensures alignment with strategic goals.	High
Patrick Condon	Project Manager	Leads project execution, manages resources, risks, and timelines, and communicates progress.	High
David Ziemba	NSS Team Lead	Task appointee for Network Team	High
Drew Harper	Solution Center Lead	Task appointee for Solution Center	High
Solution Center	Team Member	Task owner	Medium
Ken Holbert	Team Member	Task owner	Medium

David White	Team Member	Task owner	Medium
Bret Friedrich	Team Member	Task Owner	Medium
Ian Knapp	Team Member	Task Owner	Medium
TBD	Department Representative/s	Provide feedback and collaboration	High
TBD	End Users	Provide feedback and collaboration	High

Alignment with Institutional Goals

The project supports the college's strategic goals of enterprise risk management.

Authorization and Constraints

Resource Availability

- Project Team Members:
  - The project will rely on internal team members (Project Manager, Workflow Lead, Technical Lead, …), who will allocate time to the project alongside other responsibilities.
  - To assist any end-user and department representatives with moving their data from local storage to OneDrive.
- Technical Resources
  - Using scanning and data classification software to identify data types, and file/folder sizes. The software will also be used to recognize any personal, and/or secure date.
    - Using Varonis to scan the network drives.
  - Using OneDrive for Cloud as the final storage point for end-users and departments.
  - Using Monday.com to track and update the status of project tasks.
  - Using ServiceDesk Plus (SDP) to assign and track tasks.
- Project Sponsor
  - The CIO will provide leadership support, approve key deliverables, and help resolve escalated issues.

Constraints

- Scope Limitations
  - The project is strictly limited to the readiness assessment phase. Vendor selection, implementation planning, and change management are out of scope.
- Resource Availability
  - Team members and department representatives will balance project responsibilities with existing workloads, which may create scheduling conflicts
- Budget
  - Limited budget will restrict the use of expanded space or additional resources unless approved by leadership.
- Technology Limitations
  - Existing infrastructure and tools will be used. Integration between systems is not a requirement for this phase.
- Organizational Readiness
  - Resistance to change or lack of engagement from stakeholders could delay the project.

Assumptions

- Tasks will be completed on time by project members to keep the project on schedule.
- Existing tools and systems are sufficient for managing and reporting project activities.

Planning Phase

Scope Statement: Educate faculty, staff, and students about cybersecurity best practices through workshops, seminars, and awareness campaigns. Promoting good cybersecurity hygiene can help prevent data breaches, phishing attacks, and other security incidents that may disrupt college operations and compromise sensitive information.

Deliverables (In Scope): Remove admin rights on CC-owned computers. Implement mandatory cybersecurity awareness training and awareness campaigns.

Out of Scope: Hardware upgrades or replacement for existing computers. Penetration testing or advance vulnerability assessments.

Work Breakdown Structure (WBS):

Phase	Task ID	Task Name	Subtasks	Owner	Duration	Dependen
Phase 1: Initiation	1.1	Form Project Team	Identify roles, confirm EIS members, establish responsibilities, and finalize team roster.	Patrick Condon	3 days	
	1.2	Develop Communication Plan	Create stakeholder matrix, define communication channels, and set reporting frequencies.	Patrick Condon	3 days	
	1.3	Conduct Kickoff Meeting	Present project goals, phases, roles, and expectations to the team and stakeholders.	Patrick Condon	1 day	
	1.4	Develop Project Plan	Define project purpose, objectives, scope, and deliverables; obtain leadership approval.	Patrick Condon	5 Days	
Phase 2: Planning	2.1	Purchase Quest Migration	Create node on LDAP server,	Ken Holbert, Ian Knapp	Node - 5 days with technical	

			Consultation training, Rotate passwords on Macs, Draft policy,		resource reliance from Davey and/or Keith; Consultation – 40 hours on books, minimum 4 hours per week (all hours may not be required to get utility running) - max time allotted 10 weeks; LAPS on Macs is currently being prototyped in SC, will be rolled out to campus via JAMF before start of Block 1, August 2025 – larger department deployment once policy is crafted in the summer months; Draft policy to be completed prior to end of Block 8	
	2.2	Develop Annual Training Policy		David Ziemba	120 Days	
	2.3	Clear objectives	Target audience identification	David White	120 Days	
	2.4	Determine Department reps		Patrick Condon	10 Days	
	2.5	Communicate with end-users	Post in CC Digest, email campus.	Patrick Condon	1 Day	
Phase 3: Execution	3.1	Purchase and entitle all students for annual training	Communicate need for all students to take annual training	David White	190 Days	
	3.2	Develop awareness campaigns	Engaging content, Regular communication, Phishing simulations, Password best practices, Social engineering	David Ziemba, Bret Friedrich	90 Days	

			awareness, Data handling procedures, Mobiles device security, Incident reporting, Executive support, Metrics and evaluation			
	3.3	Remove admin access on applicable computers	For the 90 departments on campus. See addendum page 17	Ken Holbert	525 Days	
Phase 4: Closing	4.1	Send a Satisfaction Survey to Sponsor		Patrick Condon	1 Day	
	4.2	Complete Documentation		Patrick Condon	1 Day	
	4.3	Update Lessons Learned Document		Patrick Condon	1 Day	
	4.4	Closing Meeting		Patrick Condon	1 Day	
	4.5	Send Closing Document to be Signed by Sponsor		Patrick Condon	1 Day	
	4.6	Close Any Corresponding Tickets in SDP		Patrick Condon	1 Day	
	4.7	Mark Project Complete		Patrick Condon	1 Day	

Schedules and Milestones:

Milestone	Due Date
Project Kickoff Complete	May 1, 2025
Training Programs Established	July 9, 2025
Awareness Campaign Established	July 9, 2025
25% of computers have admin permissions removed	August 29, 2025
70% of computers have admin permissions removed	June 30, 2026
90% of computers have admin permissions removed	April 30, 2027
Project Closure	May 31, 2027

KPIs

KPI	Target	Owner	Comments
Computers have admin permissions removed	25%	Ken Holbert	
Computers have admin permissions removed	50%	Ken Holbert	
Computers have admin permissions removed	75%	Ken Holbert	
Computers have admin permissions removed	90%	Ken Holbert	
Training Program	100%	David White	
Awareness Campaign	100%	Bret Friedrich	

Resource Plan:

Personnel

Role	Team Member	Allocation	Responsibilities
Project Manager	Patrick Condon	20% of time	Overall project execution, communication, and oversight
NSS Team Lead	David Ziemba	5% of time	Task appointee for Network Team
Solution Center Lead	Drew Harper	15% of time	Task appointee for Solution Center
Team Member	David White	5% of time	Task Owner
Team Member	Bret Friedrich	5% of time	Task Owner
Team Member	Ken Holbert	30% of time	Task Owner
Team Member	Ian Knapp	30% of time	Task Owner

Budget

Amount	Purpose	Approved Amount	FOAP
$13,000	Quest on Demand - To assist the Solution Center in moving all devices to an MDM platform. Will assist with device updates, app deployments, and account migration.	$13,000	110002-200005-710511
$2,2250 for students / $28,728 for staff/faculty	KnowBe4, cyber training platform	$2,2250 for students / $28,728 for staff/faculty	110002-200005-710511

Technology and Tools

Tool/Platform	
Monday.com	Task tracking and project management, project reporting and visualization.
ServiceDesk Plus	Task delegation, tracking, and technical intake.
Teams/SharePoint	Communication and document repository.
Intune	Application of Microsoft Defender for security reporting, eventual use for end user admin de
Quest on Demand	To help migrate devices to a cloud-based MDM.

Risk Management Plan:

Risk	Impact	Mitigation Strategy	Owner	Risk Level
User Resistance	Individual timeline for that department could be extended	Educate the user on why removing their admin permissions. Escalation if needed.	Ken Holbert	**Medium**
Microsoft Services Down	Project timeline could be extended	Just wait for the services to return. Flexible timelines.	Ken Holbert	**Low**
Cabinet/Leadership disproval of mandatory policy	Project could be either put on hold or cancelled	Advocate for a mandatory policy and inform them why this should exist.	Khaleel Gathers	**Low**
Insufficient staff resources to Develop programs.	Could put certain task's timelines behind	Place that program on hold or have another staff member help.	David Ziemba	**Low**
Problems with Quest Migration tool implementation	Individual timeline for that department could be extended	Contact Quest for help on the issue	Ken Holbert	**Low**

Communication Plan:

Communication Type	Audience	Frequency	Delivery Method	Owner
Project Kickoff Meeting	All Stakeholders	One-Time	In-Person/Teams	Project Team
Bi-Weekly Team Meeting	Project Team	Bi-Weekly	Teams/In Person	Project Team
Bi-Weekly Progress Reports	Sponsor	Bi-Weekly	Email/Monday.com	Patrick Condon
Department Meeting	Department Stakeholder/ Project Team	One-Time, Then as Needed	In-Person	Project Team
Final Update/Project Closure	Sponsor, Project Team, All Stakeholders	End of Project	Email	Patrick Condon

Sub-plans:

Scope Management Plan:

Deliverables and out-of-scope boundaries are clearly defined above to prevent scope creep.

Budget Plan:

Purchase of Quest on Demand will help expedite the admin removal process.

Quality Plan:

Deliverables will be validated by stakeholder feedback at each phase.

Change Management Strategy:

Change Control Process

- All change requests must be formally documented using a Change Request Form.
- Each request will undergo an Impact Assessment to evaluate effects on scope, schedule, budget, and risks.
- Approved changes will be logged, communicated, and integrated into the project plan.

Change Evaluation Criteria

- Scope Impact: Does the change align with project goals?
- Resource Impact: Are additional resources required?
- Schedule Impact: Will the timeline need adjustments?
- Risk Level: What are the potential risks and mitigations?

Approval Workflow

- Minor Changes: Reviewed and approved by the Project Manager.
- Moderate Changes: Require approval from the Sponsor or Steering Committee.
- Major Changes: Must be escalated to executive leadership for final approval.

Communication & Implementation

- Approved changes will be communicated to all stakeholders and reflected in project documentation.
- The project team will update deliverables, schedules, and risk assessments as needed.

Monitoring & Reporting

- Change impacts will be reviewed during regular project status meetings.
- A Change Log will be maintained for transparency and accountability.
- A final review will be conducted to assess lessons learned and improve future change management practices.

Procurement Plan:

Escalation Path for Project Delays:

In the event that a project task is delayed or shows signs of delay, the following escalation path should be followed to address the issue promptly and efficiently:

Initial Project Manager Check-In

As soon as a delay or potential delay is identified, the Project Manager should reach out directly to the Responsible Person for the task. The Project Manager's role here is to determine the cause of the delay, offer support, and facilitate a solution.

Escalation to Functional Lead

If the delay cannot be resolved through the Project Manager's direct engagement, the Project Manager should then escalate the issue to the Functional Lead overseeing the responsible team member. The Functional Lead will work to resolve the issue by addressing any resource, technical, or workflow constraints.

Director of PMO Involvement

If the Functional Lead is unable to resolve the issue, the Project Manager will escalate the matter to the Director of the PMO. The Director will assess the situation with the Functional Lead, provide additional support if necessary, and work to ensure that a solution is identified.

Final Escalation to CIO

If the issue remains unresolved after the Director of PMO's involvement and if there is no response from the Functional Lead, the Director of PMO will escalate the issue to the CIO. At this level, the CIO will take any necessary steps to address the delay, potentially reallocating resources or reprioritizing tasks to ensure project continuity.
Throughout this process, the escalation should be documented, and all parties involved should be informed at each stage to maintain transparency and clarity regarding actions taken and further steps needed.

Execution Phase

Resource Coordination:

Resource Allocation and Tracking:

- Use Monday.com to assign tasks to team members and track resource utilization.
- Monitor workloads for the core project team (EIS Team) and departmental champions to prevent resource overburdening.

Regular Resource Check-Ins:

- Conduct weekly meetings with the core team to address resource concerns, reassign tasks if needed, and mitigate any scheduling conflicts.
- Schedule bi-weekly syncs with departmental champions and stakeholders to ensure their input aligns with project progress.

External Support:

- Supplement internal gaps with external technical consultants or data support if necessary.
- Identify specific areas that may require external expertise and escalate for approval.

Resource Contingency Plans:

- Maintain a resource contingency buffer for unexpected absences or workload spikes.
- Have backup personnel identified for critical roles such as workflow analysis, technical assessments, or data validation.

Monitoring and Control:

Monitoring progress, budget, and performance against baselines ensures the project stays on track and deviations are addressed promptly.

Tools for Execution

Tool/Platform	Purpose
Monday.com	Task assignments, progress tracking, resource allocation, and change management. Real-time dashboards and performance reporting for leadership visibility.
ServiceDesk Plus	Task assignment, completion, and tracking.
Teams/SharePoint	Communication, document sharing, and change notification distribution.
Risk Register	Centralized tracking of project risks, status updates, and mitigation plans.

Monitoring Cadence

Activity	Frequency	Owner	Purpose
Weekly Team Check-Ins	Weekly	Project Team	Monitor task progress, address blockers, and manage resource allocation.
Bi-Weekly Sponsor Updates	Bi-Weekly	Patrick Condon	Update the sponsor on project progress, risks, and changes.
Risk Review and Mitigation	Weekly	Project Team	Monitor and address identified risks.
Change Management Review	As Needed	Project Team	Assess and approve change requests.
Dashboard Review	Real-Time/Weekly	Patrick Condon	Provide project metrics and performance updates to leadership.

Progress Tracking:

- Use Monday.com dashboards to monitor task status, timelines, and resource allocation.
- Track task completion percentages and flag overdue tasks for immediate resolution.

Performance Metrics:

- Measure progress against predefined KPIs/Milestones

Budget Monitoring:

- Monitor resource costs (internal and external) to ensure alignment with approved budgets.
- Regularly update project sponsor on budget usage through bi-weekly financial reports.

Risk Tracking and Mitigation:

- Maintain a Risk Register in Monday.com to log and update risks as they arise.
- Escalate critical risks to the sponsor (Khaleel Gathers) with proposed mitigation strategies.

Reporting Tools:

- Develop Monday dashboards for leadership to review project progress, KPIs, and risk status in real time.
- Provide weekly status reports to the core team and stakeholders, including updates on deliverables, risks, and milestones.

Closing Phase

Final Reports and Documentation:

- The final reporting phase ensures that all project documents and meetings minutes are archived, and key findings are documented for future reference.

Final Project Reports:

- List of cybersecurity awareness campaigns.
- List of users that were exempt

Document Archival:

- Archive all project documents in the ITS PMO Document Library (SharePoint) for easy access and institutional recordkeeping. Documents include:
- Project Charter
- Scope and Success Criteria Document
- Project Plan
- Meeting minutes and stakeholder communications
- Lessons Learned Document

Lessons Learned

- Documenting lessons learned ensures the institution benefits from insights gained during the ERP Readiness Assessment.

Document Insights:

- What worked well.
- Challenges faced and their resolutions.
- Areas for improvement in future projects.
- Effectiveness of stakeholder engagement and updates.
- Allocation of time and personnel.
- How risks were identified, mitigated, and resolved.
- Gaps in infrastructure, data, or systems that require long-term focus.

Recommendations for Future Projects:

- Compile actionable insights to improve processes for similar initiatives:
- Improving stakeholder participation through clearer communication.
- Allocating contingency time for resource-heavy tasks.
- Enhancing data preparation efforts prior to readiness assessments.

Lessons Learned Report:

- Complete a final Lessons Learned Report using the Monday.com template, summarizing all reflections, challenges, and recommendations.
- Archive this report alongside project documentation.

Post-Implementation Review and Project Closure

Assess whether the project achieved its objectives, identifies its overall impacts, and highlights remaining areas of focus for the institution.

Evaluate Project Objectives:

- Compare project outcomes against initial objectives.
- Were admin permissions successfully removed.
- Training program successfully established.
- Awareness campaign successfully set up.

Measure Success Metrics:

- Evaluate project KPIs:
- Percentage of tasks completed on time.
- Survey stakeholders to measure satisfaction with project outcomes.
- Quality and completeness of readiness documentation.

Identify Institutional Impact:

- Users no longer have admin permission.
- Users will take a mandatory yearly cybersecurity training course.
- Users will receive periodic messages about cybersecurity awareness.

Create a Project Closing Document:

- Summarize findings from the Post-Implementation Review:
- Achievement against objectives and success metrics.
- Positive impacts on institutional processes.

Recommendations:

Finalize and Sign-Off:

- Obtain formal project sign-off from the Project Sponsor.
- Confirm that all deliverables are complete and accepted.

Tools for Closure

Tool/Platform	Purpose
SharePoint/Teams	Centralized storage of final reports, lessons learned, and documentation.
Stakeholder Surveys	Measure satisfaction with project deliverables and outcomes using survey board in MOnday.com
Monday.com	Archive all tasks, issues, and logs for historical reference. Visual representation of project KPIs for final reporting.

Closing Phase Deliverables

Deliverable	Owner	Due Date
Final Report	Patrick Condon	June 30, 2027
Lessons Learned Report	Patrick Condon	June 30, 2027
Post-Implementation Review Report	Patrick Condon	June 30, 2027
Final Project Report/Closing Document	Patrick Condon	June 30, 2027
Archived Project Documentation	Patrick Condon	June 30, 2027

Sign Off:

Sponsor: _____

Functional Lead: _____

Project Manager: _____

Addendum:

Department/Office	Department/Office
Admissions	GIS
Accessibility Resources	GIS Lab
Advancement & Development	History
Advising Hub	Human Biology and Kinesiology
Alumni	Human Resources & Employment
Annual Giving	Innovation Institute
Anthropology	International Programs
Art (Studio and History)	ITS:
Arts and Crafts	Mail Services
Asian Studies	Mathematics and Computer Science
Athletics	Molecular Biology
AV SmartBoards	Music
BACA	Music Kiosk
Barnes Lab	Neuroscience
Bemis	Organismal Biology and Ecology
Biology	Outdoor Education
Bon Appetit	Philosophy
Business Office	Physics
Butler Center	Political Science
Campus Safety	President's Office
Career Center	Project Management and Outreach
CC Children's Center	Psychology
Chemistry & Biochemistry	Race, Ethnicity and Migration Studies
Classics	Registrar's Office
Colket Center for Academic Excellence	Religion
Communications	Residential Life and Campus Activities
Community Engagement	Russian and Eurasian Studies
Comparative Literature	Shove Chapel & Chaplain's Office
Counseling Center	Sociology
Dean's Office	Southwest Studies
East Asian Languages	Spanish and Portuguese
Economics and Business	State of the Rockies
Education	Student Health
Emeriti House	Student Life
English	Summer Session
Environmental Program	Sustainability
eSports	Theatre and Dance
Facilities	Tutt Library
Feminist and Gender Studies	Tutt Library Kiosk
Film and Media Studies	Tutt Library Lab
Financial Aid	Unassigned
Fine Arts Center	Visiting Faculty
French and Italian	Wellness Resource Center
Geology	Worner Desk
German	Writing Center