ITS PMO Project Plan

Hybrid Cloud Migration

Sponsor: Khaleel Gathers

Project Manager: Patrick Condon

Date: March 24, 2025

COLORADO COLLEGE
Office of Information Technology Services

PROJECT MANAGEMENT

Table of Contents

Project Plan: Hybrid Cloud Migration 3
Meet the Project Team 3
Initiating Phase 4
Project Charter 4
Stakeholder Identification 4
Alignment with Institutional Goals 5
Authorization and Constraints 5
Planning Phase 6
Work Breakdown Structure (WBS): 6
Resource Plan: 9
Risk Management Plan: 10
Communication Plan: 11
Sub-plans: 11
Execution Phase 12
Resource Coordination: 13
Monitoring and Control: 13
Tools for Execution 13
Monitoring Cadence 13
Closing Phase 14
Tools for Closure 15
Closing Phase Deliverables 16
Sign Off: 16

Project Plan: Hybrid Cloud Migration

Creator: Patrick Condon **Created:** 3/24/2025 **Last updated** 4/25/2025 11:19 AM

Project Manager: Patrick Condon

Sponsor: Khaleel Gathers

Timeline: May 1, 2025 – April 30, 2028

Meet the Project Team

Name	Email	Role	Role/Responsibilities
Patrick Condon	pcondon@coloradocollege.edu	Project Manager	Leads execution, manages resources and risks
Weston Taylor	wtaylor@coloradocollege.edu	Solution Center Point of Contact / Team Member	Task owner
Andrew Watson	awatson@coloradocollege.edu	Team Member	Task owner
David White	dwhite@coloradocollege.edu	Team Member	Task owner
Bret Friedrich	bfriedrich2024@coloradocollege.edu	Team Member	Task owner
Chad Schonewill	cschonewill@coloradocollege.edu	FSS Team Lead	Frontline technical support
David Ziemba	z@coloradocollege.edu	NSS Team Lead	Network technical support
Lucie Tennis	ltennis@coloradocollege.edu	Supervisor	Oversees project progression, assist with escalation, budgets, and risks

Project Team Roles and Responsibilities:

Project Manager Role

Project managers handle all project logistics, including booking meetings, arranging resources, and ensuring timely availability of materials. This extends to coordinating with departments and stakeholders, ensuring smooth scheduling, and proactively resolving conflicts.
The ultimate role of the project manager is to ensure that all team members and stakeholders are aligned, informed, and equipped to complete their work on time, creating an environment where each contributor can perform effectively and collaboratively.

Sponsor Role

The Sponsor provides strategic direction, oversight, and support for the project, ensuring alignment with organizational goals. The sponsor is a senior leader or executive who champions the project's success, offering guidance, resources, and influence when necessary.

Functional Lead Role

The Functional Lead is a subject matter expert who guides the project in their area of expertise. They bridge the gap between the project management team and specific departments, ensuring technical or functional requirements are met.

Task Owner Role

The Task Owner is responsible for completing specific tasks within the project. Task owners may be subject matter experts, team members, or specialized personnel accountable for delivering components of the project on time. Key responsibilities include:

Initiating Phase

Project Charter

Purpose: Target campus applications for cloud-based deployment to reduce IT infrastructure costs and improve scalability. Leverage the benefits of the cloud while maintaining control over sensitive data on-premises.

Objectives:

- H: and I: drive migration to OneDrive and Teams, respectively

Stakeholder Identification

Stakeholder	Role	Responsibilities	Impact
Khaleel Gathers	Project Sponsor (CIO)	Provides oversight, approves deliverables, ensures alignment with strategic goals.	High
Patrick Condon	Project Manager	Leads project execution, manages resources, risks, and timelines, and communicates progress.	High
Lucie Tennis	Director of Project Management	Assist with escalation, budgets, and risks	High
Chad Schonewill	FSS Team Lead	Provide Frontline Services subject matter expertise	Medium
David Ziemba	NSS Team Lead	Provide Network and Security subject matter expertise	Medium

Weston Taylor	Solution Center Point of Contact / Team Member, SME	Responsible for task completion	Medium
Andrew Watson	Team Member, SME	Responsible for task completion	Medium
David White	Team Member, SME	Responsible for task completion	Medium
Bret Friedrich	Team Member, SME	Responsible for task completion	Medium
Solution Center Team	Team Member, SME	Responsible for task completion	Medium
TBD	Department Representative/s	Provide feedback and collaboration	Medium
TBD	End Users	Provide feedback and collaboration	Medium

Alignment with Institutional Goals

The project supports the college's strategic goals of digital transformation and enterprise risk management.

Authorization and Constraints

Resource Availability

- Project Team Members:
  - The project will rely on internal team members (Project Manager, Workflow Lead, Technical Lead, …), who will allocate time to the project alongside other responsibilities.
  - To assist any end-user and department representatives with moving their data from local storage to OneDrive.
- Technical Resources
  - Using scanning and data classification software to identify data types, and file/folder sizes. The software will also be used to recognize any personal, and/or secure date.
    - Using Varonis to scan the network drives.
  - Using OneDrive for Cloud as the final storage point for end-users and departments.
  - Using Monday.com to track and update the status of project tasks.
  - Using ServiceDesk Plus (SDP) to assign and track tasks.
- Project Sponsor
  - The CIO will provide leadership support, approve key deliverables, and help resolve escalated issues.

Constraints

- Scope Limitations
  - The project is strictly limited to the readiness assessment phase. Vendor selection, implementation planning, and change management are out of scope.
- Timeline

    - Placeholder
- Resource Availability
    - Team members and department representatives will balance project responsibilities with existing workloads, which may create scheduling conflicts
- Budget
    - Limited budget will restrict the use of expanded space or additional resources unless approved by leadership.
- Technology Limitations
    - Existing infrastructure and tools will be used. Integration between systems is not a requirement for this phase.
- Organizational Readiness
    - Resistance to change or lack of engagement from stakeholders could delay data migration.

Assumptions

- All functional departments will provide designated champions for participation and take the lead for that department.
- Leadership will ensure timely feedback and approvals to keep the project on schedule.
- Existing tools and systems (Monday.com, SDP) are sufficient for managing and reporting project activities.
- No additional licensing or external tools will be required to complete this phase.

Planning Phase

Scope Statement:

The Hybrid Cloud Migration project focuses on moving college related data off local storage servers and onto OneDrive Cloud. The project will assess all data on the current local storage servers for personal use, and secure data. A scan for when files and folders were last accessed.

Deliverables (In Scope): Migrate all applicable data from the H: and I: drives to OneDrive and Microsoft Teams, respectively. Applicable data is defined as non-sensitive data. It also applies to data that has been accessed in the past year.

Out of Scope: Hardware and infrastructure upgrade for H: and I: drives.

Work Breakdown Structure (WBS):

Phase	Task ID	Task Name	Subtasks	Owner	Duration	Dependency
Phase 1: Initiation	1.1	Classification Policy Revise	Rework policy, submitted for review/comments, updated/ratified	David Ziemba	60 Days	
	1.2	Data Sharing Policy Revise	Rework policy, submitted for review/commen	Chad Schonewill	60 Days	

Commented [LT1]: @Patrick Condon we should specify if it's days or hours

Commented [PC2R1]: @Lucie Tennis I updated the table to included days.

			ts, updated/ratified			
	1.3	Retention Policy Revise	Rework policy, submitted for review/comments, updated/ratified	David Ziemba	60 Days	
	1.4	Form Project Team	Identify roles, confirm, EIS members, establish responsibilities, and finalize team roster	Patrick Condon	3 Days	
	1.5	Develop Project Plan	Define project purpose, objectives, scope, and deliverables; obtain leadership approval.	Patrick Condon	5 Days	
	1.6	Develop Communications Plan	Create stakeholder matrix, define communication channels, and set reporting frequencies.	Patrick Condon	3 Days	
	1.7	Conduct Kickoff Meeting	Present project goals, phases, roles, and expectations to the team and stakeholders.	Patrick Condon	1 Days	
Phase 2: Planning Phase	2.1	Scan H: and I: Drives	Determine data size for each department, identify any unauthorized data on drives	Andrew Watson	3 Days	
	2.2	Communicate With Campus About Migration of Data	Post in "Today at CC" digest, email campus.	Patrick Condon / PMO	5 Days	
	2.3	Feedback on Retention Policy		Chad Schonewill / Erica Shafer	2 Days	1.3
Phase 3: Execution Phase	3.1	Run ITS Pilot Test	Meet with each group/section and migrate data over, receive feedback, establish standard and procedures	Project Team	60 Days	

	3.2	Compile a List of all Departments that Need to be Moved Over	Create a list of all departments with the amount of data they have and any unauthorized data.	Project Team	2 Days	2.1
	3.3	Meeting with Project Team to Establish Plan		Project Team	1 Days	3.2
	3.4	Determine department order		Project Team	1 Days	3.2
	3.5	Schedule and Meet with each department		Project Team	782 Days	3.4
	3.6	Determine data has been moved		Project Team	5 Days	3.5
Phase 4: Closing	4.1	Send a Satisfaction Survey to Sponsor		Patrick Condon	1 Day	
	4.2	Complete Documentation		Patrick Condon	1 Day	
	4.3	Updated Lessons Learned Document		Patrick Condon	1 Day	
	4.4	Closing Meeting	Review closing documents, determine all tasks have been completed	Patrick Condon	1 Day	
	4.5	Send Closing Document to be Signed by Sponsor		Patrick Condon	1 Day	
	4.6	Close Any Corresponding Tickets in SDP		Patrick Condon	1 Day	
	4.7	Mark Project Completed		Patrick Condon	1 Day	

Schedules and Milestones:

Milestone	Due Date
Project Kickoff Complete	May 1, 2025

Policies Ratified	Start of Block 4
Internal IT Test Migrations Successful	April 1, 2028
100% of all the applicable data moved over.	April 1, 2028
Project Closure	April 30, 2028

KPIs

KPI	Target	Owner	Comments
Data migrated.	25%	Project Team	
Data migrated.	50%	Project Team	
Data migrated.	75%	Project Team	
Data migrated.	100%	Project Team	

Resource Plan:

Personnel

Role	Team Member	Allocation (hrs)	Responsibilities
Project Manager	Patrick Condon	20% of time	Overall project execution, communication, and oversight.
Project Manager	Lucie Tennis	5% of time	Assist with project execution and managing resources and risks
FSS Team Lead	Chad Schonewill	2.5% of time	Provide Frontline Services subject matter expertise
NSS Team Lead	David Ziemba	5% of time	Provide Network and Security subject matter expertise
Solution Center POC/Team Member	Weston Taylor	10% of time	Responsible for task completion
Team Member	Andrew Watson	5% of time	Responsible for task completion
Team Member	David White	5% of time	Responsible for task completion
Team Member	Bret Friedrich	5% of time	Responsible for task completion
Team Member	Solution Center Team	10% of time	Responsible for task completion

Budget

Amount	Purpose	Approved Amount	FOAP
$138,424.51 first year then $128,424.51 next two years	Varonis Data Classification Software	266,849.02	110002-200005-710511

Technology and Tools

Tool/Platform	Purpose
Monday.com	Task tracking and project management, project reporting and visualization.
ServiceDesk Plus	Task delegation, tracking, and technical intake.
Teams/SharePoint	Communication and document repository.
Varonis	Scans drives for file/folder size, type, and last accessed

Risk Management Plan:

Risk	Impact	Mitigation Strategy	Owner	Risk Level
User Resistance	Individual timeline for that department could be extended	Educating the user on why moving data to OneDrive is better. Escalate if needed.	Project Team	**Medium**
Bandwidth Limitations	Project timeline could be extended	Just wait for the network to return to normal status. Flexible timelines.	Project Team	**Low**
File/Folder Nomenclature Too Large	Project timeline could be extended	Have the owner of the file/folder make it shorter and educate them on why	Project Team	**Low**
Storage Capacity Issues	Individual timeline for that department could be extended	The owner needs to have more scrutiny of the data they are moving over before we purchase more space. The department pays for the extra storage.	Project Team	**Low**
Data Loss During Migration	Individual timeline for that department could be extended	Use backup data.	Project Team	**Low**

Misclassified Sensitive Data	Project timeline could be delayed	Department decides on sensitive data.	Project Team	**Low**

Communication Plan:

Communication Type	Audience	Frequency	Delivery Method	Owner
Project Kickoff Meeting	All Stakeholders	One-Time	In-Person/Teams	Project Team
Bi-Weekly Standup Meeting	Project Team	Bi-Weekly	Virtual Meeting/In-Person	Project Team
Bi-Weekly Progress Reports	Sponsor	Bi-Weekly	Email/Monday.com	Patrick Condon
Department Meeting	Department Stakeholder/Project Team	One-Time Then as Needed	In-Person	Project Team
Final Update/Project Closure	Sponsor, Project Team, All Stakeholders	End of Project	Email	Patrick Condon

Sub-plans:

Scope Management Plan:

Deliverables and out-of-scope boundaries are clearly defined above to prevent scope creep.

Budget Plan:

We will use existing tools and internal resources. Additional budget requests will be escalated.

Quality Plan:

Deliverables will be validated by stakeholder feedback at each phase.

Change Management Strategy:

Change Control Process

- All change requests must be formally documented using a Change Request Form.
- Each request will undergo an Impact Assessment to evaluate effects on scope, schedule, budget, and risks.
- Approved changes will be logged, communicated, and integrated into the project plan.

Change Evaluation Criteria

- Scope Impact: Does the change align with project goals?

- Resource Impact: Are additional resources required?
- Schedule Impact: Will the timeline need adjustments?
- Risk Level: What are the potential risks and mitigations?

Approval Workflow

- Minor Changes: Reviewed and approved by the Project Manager.
- Moderate Changes: Require approval from the Sponsor or Steering Committee.
- Major Changes: Must be escalated to executive leadership for final approval.

Communication & Implementation

- Approved changes will be communicated to all stakeholders and reflected in project documentation.
- The project team will update deliverables, schedules, and risk assessments as needed.

Monitoring & Reporting

- Change impacts will be reviewed during regular project status meetings.
- A Change Log will be maintained for transparency and accountability.
- A final review will be conducted to assess lessons learned and improve future change management practices.

Procurement Plan:

Escalation Path for Project Delays:

In the event that a project task is delayed or shows signs of delay, the following escalation path should be followed to address the issue promptly and efficiently:

Initial Project Manager Check-In

As soon as a delay or potential delay is identified, the Project Manager should reach out directly to the Responsible Person for the task. The Project Manager's role here is to determine the cause of the delay, offer support, and facilitate a solution.

Escalation to Functional Lead

If the delay cannot be resolved through the Project Manager's direct engagement, the Project Manager should then escalate the issue to the Functional Lead overseeing the responsible team member. The Functional Lead will work to resolve the issue by addressing any resource, technical, or workflow constraints.

Director of PMO Involvement

If the Functional Lead is unable to resolve the issue, the Project Manager will escalate the matter to the Director of the PMO. The Director will assess the situation with the Functional Lead, provide additional support if necessary, and work to ensure that a solution is identified.

Final Escalation to CIO

If the issue remains unresolved after the Director of PMO's involvement and if there is no response from the Functional Lead, the Director of PMO will escalate the issue to the CIO. At this level, the CIO will take any necessary steps to address the delay, potentially reallocating resources or reprioritizing tasks to ensure project continuity.
Throughout this process, the escalation should be documented, and all parties involved should be informed at each stage to maintain transparency and clarity regarding actions taken and further steps needed.

Execution Phase

Resource Coordination:

Resource Allocation and Tracking:

- Use Monday.com to assign tasks to team members and track resource utilization.
- Monitor workloads for the core project team (EIS Team) and departmental champions to prevent resource overburdening.

Regular Resource Check-Ins:

- Conduct weekly meetings with the core team to address resource concerns, reassign tasks if needed, and mitigate any scheduling conflicts.
- Schedule bi-weekly syncs with departmental champions and stakeholders to ensure their input aligns with project progress.

External Support:

- Supplement internal gaps with external technical consultants or data support if necessary.
- Identify specific areas that may require external expertise and escalate for approval.

Resource Contingency Plans:

- Maintain a resource contingency buffer for unexpected absences or workload spikes.
- Have backup personnel identified for critical roles such as workflow analysis, technical assessments, or data validation.

Monitoring and Control:

Monitoring progress, budget, and performance against baselines ensures the project stays on track and deviations are addressed promptly.

Tools for Execution

Tool/Platform	Purpose
Monday.com	Task assignments, progress tracking, resource allocation, and change management. Real-time dashboards and performance reporting for leadership visibility.
ServiceDesk Plus	Task assignment, completion, and tracking.
Teams/SharePoint	Communication, document sharing, and change notification distribution.
Risk Register	Centralized tracking of project risks, status updates, and mitigation plans.

Monitoring Cadence

Activity	Frequency	Owner	Purpose

Bi-**Weekly Team Check-Ins**	Bi-Weekly	Project Team	Monitor task progress, address blockers, and manage resource allocation.
Bi-Weekly Sponsor Updates	Bi-Weekly	Patrick Condon	Update the sponsor on project progress, risks, and changes.
Risk Review and Mitigation	Bi-Weekly	Project Team	Monitor and address identified risks.
Change Management Review	As Needed	Project Team	Assess and approve change requests.
Dashboard Review	Real-Time/Weekly	Patrick Condon	Provide project metrics and performance updates to leadership.

Progress Tracking:

- Use Monday.com dashboards to monitor task status, timelines, and resource allocation.
- Track task completion percentages and flag overdue tasks for immediate resolution.

Performance Metrics:

- Measure progress against predefined KPIs/Milestones

Budget Monitoring:

- Monitor resource costs (internal and external) to ensure alignment with approved budgets.
- Regularly update project sponsor on budget usage through bi-weekly financial reports.

Risk Tracking and Mitigation:

- Maintain a Risk Register in Monday.com to log and update risks as they arise.
- Escalate critical risks to the sponsor (Khaleel Gathers) with proposed mitigation strategies.

Reporting Tools:

- Develop Monday dashboards for leadership to review project progress, KPIs, and risk status in real time.
- Provide weekly status reports to the core team and stakeholders, including updates on deliverables, risks, and milestones.

Closing Phase

Final Reports and Documentation:

- The final reporting phase ensures that all project documents and meetings minutes are archived, and key findings are documented for future reference.

Document Archival:

- Archive all project documents in the ITS PMO Document Library (SharePoint) for easy access and institutional recordkeeping. Documents include:
    - Project Charter
    - Project Plan
    - Stakeholder Communications
    - Risk Register
    - Change Logs
    - Final KPIs and Metrics Reports
- Scope and Success Criteria Document
- Meeting minutes and stakeholder communications

Lessons Learned

- Documenting lessons learned ensures the institution benefits from insights gained during the ERP Readiness Assessment.

- **Document Insights**:
- What worked well.
- Challenges faced and their resolutions.
- Areas for improvement in future projects.
- Effectiveness of stakeholder engagement and updates.
- Allocation of time and personnel.
- How risks were identified, mitigated, and resolved.
- Gaps in infrastructure, data, or systems that require long-term focus.

- **Recommendations for Future Projects**:
- Compile actionable insights to improve processes for similar initiatives:
- Improving stakeholder participation through clearer communication.
- Allocating contingency time for resource-heavy tasks.
- Enhancing data preparation efforts prior to readiness assessments.

- **Lessons Learned Report**:
- Complete a final Lessons Learned Report using the Monday.com template, summarizing all reflections, challenges, and recommendations.
- Archive this report alongside project documentation.

Post-Implementation Review and Project Closure

Assess whether the project achieved its objectives, identifies its overall impacts, and highlights remaining areas of focus for the institution.

Measure Success Metrics:

- Evaluate project KPIs:
- Percentage of tasks completed on time.
- Survey stakeholders to measure satisfaction with project outcomes.
- Quality and completeness of readiness documentation.

Identify Institutional Impact:

- Did the project reduce infrastructure costs?
- What long-term effects were identified (e.g. improved accessibility, workflow changes, environmental sustainability)

Create a Project Closing Document:

- Summarize findings from the Post-Implementation Review:
- Achievement against objectives and success metrics.
- Positive impacts on institutional processes.

Recommendations:

Finalize and Sign-Off:

- Obtain formal project sign-off from the Project Sponsor.
- Confirm that all deliverables are complete and accepted.

Tools for Closure

Tool/Platform	Purpose
SharePoint/Teams	Centralized storage of final reports, lessons learned, and documentation.
Stakeholder Surveys	Measure satisfaction with project deliverables and outcomes using survey board in Monday.com
Monday.com	Archive all tasks, issues, and logs for historical reference. Visual representation of project KPIs for final reporting.

Closing Phase Deliverables

Deliverable	Owner	Due Date
Final Report	Patrick Condon	May 31, 2028
Lessons Learned Report	Patrick Condon	May 31, 2028
Post-Implementation Review Report	Patrick Condon	May 31, 2028
Final Project Report/Closing Document	Patrick Condon	May 31, 2028
Archived Project Documentation	Patrick Condon	May 31, 2028

Sign Off:

Sponsor: _____

Functional Lead: _____

Project Manager: _____